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 Dalam proses pembangunan jacket structure terkadang tidak sesuai dengan 
jadwal yang telah ditetapkan. Banyak faktor yang mempengaruhi diantaranya, waktu 
atau penjadwalan, peralatan, material yang dibutuhkan, sumber daya manusia serta 
biaya. Maka untuk menganalisis begitu banyak faktor  yang melatar belakangi 
keterlambatan suatu proyek dibutuhkan sebuah metode pendekatan yang sistematis. 
Pada Tugas Akhir ini untuk mengevaluasi faktor keterlambatan pada proyek EPCC 
jacket structure Bukit Tua di PT.PAL Indonesia digunakan metode FTA (fault tree 
analysis). Setelah mengetahui faktor keterlambatan menggunakan FTA, selanjutnya 
adalah mencari kombinasi dari faktor-faktor keterlambatan tersebut dengan Minimal 
Cut Set. Berdasarkan data-data yang diperoleh dari PT.PAL Indonesiadari proyek 
EPCC Bukit Tua diketahui bahwa 3 faktor utama penyebab keterlambatan adalah 
Proses Procurement Lama, Jadwal Perakitan Struktur Mundur, dan Manajemen 
Buruk. Sedangkan probabilitas dari masing-masing kejadian secara berurutan  adalah 
0.040718, 0.072015, dan 0.0838. Jadi total peluang kejadian puncak untuk Top Event 
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 Construction process of the jacket structure sometimes is not in accordance 
with a predetermined schedule. Many factors that affect them, time or scheduling, 
equipment, materials required, and cost of human resources. Then to analyze so many 
background factors delay a project requires a systematic approach. In this final 
project to evaluate the delay factor at EPCC projects of Bukit Tua jacket structure in 
PT.PAL Indonesia used FTA (Fault Tree Analysis) method. After knowing the delay 
factor using FTA, the next is to find a combination of factors delays with Minimal 
Cut Sets. Based on the data PT.PAL Indonesia obtained from  EPCC projects Bukit 
Tua is known that 3 main factors causing the delay is the Old Procurement Process, 
Structure Backward Assembly Schedule, and Bad Management. While the 
probability of occurrence of each sequence is 0.040718, 0.072015, and 0.0838. So the 
total peak  incidence opportunities for the Top Event "Jacket Assembly Structure Old 
Hill Too Late" is 0.195993 
 
 
Keywords : Project Delay Evaluation, Fault Tree Analysis, Minimal Cut Set, 
Jacket Structure 
